COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 12/ 2021

ESTI MATE SUMVARY 08: 09: 40
CONTI D 21832 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 21832-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TI ME ALLOW 68 WORK DAYS
ELI ZABETH RECONSTRUCTI ON PERCENT TIME:  69.12 ORI G TI ME ALLOW 1 WORK DAYS
PRQJECT NO. HPP0252- 460
ELI ZABETH RECONSTRUCTI ON
NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 09/ 02/ 2021 DATE TI ME STARTED 04/27/2021
160 | NVERNESS DR W STE 110 DATE LET 02/ 18/ 2021 DATE WORK BEGAN 06/ 02/ 2021
DATE AWARDED 04/ 09/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/27/2021 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 04/27/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 890, 922. 29 PARTI Cl PATI NG $ 806, 426. 36 $ 48, 933. 88
AWARD PROJECT AMT:  $ 827, 581. 25 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 90. 52% TOTAL EARNI NGS 806, 426. 36 48,933. 88
FUNDS AVAI LABLE: $ 84, 495. 93 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 806, 426. 36 48,933.88
TOTAL CLAI MS: $ 0.00 RETAI NAGE -12,413.72 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 794, 012. 64 48, 933. 88
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 794, 012. 64 48,933. 88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 48, 933. 88

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21832 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21832-BID ESTI MATE RUN 10/ 12/ 2021
PRQJECT: HPP0252- 460 ESTI MATE NO 0003 08: 09: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 Renoval of Sidewal k 21. 000 21. 000
Sy 0. 000 0.00
25. 00000 21. 000 525. 00
0010 202-00201 Renoval of Curb 32. 000 32.000
LF 0. 000 0.00
10. 00000 32. 000 320. 00
0015 202-00210 Renoval of Concrete Pavenent 21.000 21.000
Sy 0. 000 0.00
20. 00000 21. 000 420. 00
0020 202-00240 *Rermoval of Asphalt Mat (Pl aning) 16, 441. 000 16, 441. 000
5% 0. 000 0.00
3. 75000 16, 441. 000 61, 653. 75
0025 202-00250 *Renoval of Pavenent MarKking 4,532. 000 0. 000
SF 0. 000 0.00
2.00000 0. 000 0.00
0030 202-00810 *Rermoval of Ground Sign 10. 000 10. 000
EACH 0. 000 0.00
75. 00000 10. 000 750. 00
0035 202-00821 *Renoval of Sign Panel 10. 000 10. 000
EACH 0. 000 0.00
50. 00000 10. 000 500. 00
0040 202-04002 Cl ean Cul vert 1. 000 1. 000
EACH 0. 000 0.00
1, 050. 00000 1. 000 1, 050. 00
0045 203-00000 *Uncl assified Excavation 2, 307. 000 2, 307. 000
cY 0. 000 0.00
14. 00000 2,307. 000 32, 298. 00
0050 203-01500 Bl adi ng 20. 000 20. 000
HOUR 0. 000 0.00
150. 00000 20. 000 3, 000. 00
0055 203-01597 *Pot hol i ng 80. 000 59. 000
HOUR 0. 000 0. 00

225. 00000 59. 000 13, 275. 00



CONTI D: C21832 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21832-BID ESTI MATE RUN 10/ 12/ 2021
PRQJECT: HPP0252- 460 ESTI MATE NO 0003 08: 09: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01622 Sweeping (Wth Pickup Broom 20. 000 14.000
HOUR 0. 000 0. 00
155. 00000 14. 000 2,170.00
0065 208- 00035 *Aggr egat e Bag 350. 000 51. 000
LF 0. 000 0. 00
8.50000 51. 000 433.50
0070 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0075 208-00051 *StormDrain Inlet Protection (Type I) 200. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0080 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 12. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0085 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sediment (Labor) 40. 000 30. 000
HOUR 0. 000 0. 00
80. 00000 30. 000 2,400. 00
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 40. 000 5, 600. 00
140. 00000 40. 000 5, 600. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 36. 000
HOUR 0. 000 0. 00
75. 00000 36. 000 2,700.00
0105 208-00107 Renoval of Trash 40. 000 40. 000
HOUR 0. 000 0. 00
45. 00000 40. 000 1, 800. 00
0110 208-00207  Erosion Control Managenent 68. 000 25. 000
DAY 0. 000 0. 00

25. 00000 25. 000 625. 00



CONTI D: C21832 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21832-BID ESTI MATE RUN 10/ 12/ 2021
PRQJECT: HPP0252- 460 ESTI MATE NO 0003 08: 09: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210- 04010 Adj ust Manhol e 13. 000 10. 000
EACH 3. 000 4, 500. 00
1, 500. 00000 13. 000 19, 500. 00
0120 210- 04050 Adj ust Val ve Box 15. 000 10. 000
EACH 5. 000 5, 000. 00
1, 000. 00000 15. 000 15, 000. 00
0125 304-06000 *Aggregate Base Course (Cl ass 6) 2, 440. 700 2, 440. 700
TON 0. 000 0. 00
24.00000 2,440. 700 58, 576. 80
0130 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10. 210 8. 420
TON 1.790 322. 20
180. 00000 10. 210 1,837.80
0135 403- 09500 Furni sh Hot M x Asphal t 2, 650. 000 1, 990. 000
TON 183. 780 8,821. 44
48. 00000 2,173.780 104, 341. 44
0140 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 1, 537.010 1, 537.010
TON -9.350 -935. 00
100. 00000 1,527. 660 152, 766. 00
0145 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 1, 865. 110 1,865.110
TON -23.170 -1,807. 26
78. 00000 1, 841. 940 143, 671. 32
0150 411-10255 Emul si fied Asphalt (Slow Setting) 3, 025. 000 751. 000
GAL 0. 000 0. 00
2.50000 751. 000 1,877.50
0155 412-00600 *Concrete Pavenent (6 Inch) 21. 000 21. 000
Sy 0. 000 0. 00
200. 00000 21. 000 4,200. 00
0160 420-00300 Geotextile (Reinforcement) Cass 1 Seperator 4,614. 000 4, 445. 000
SY 0. 000 0. 00
1. 60000 4,445. 000 7,112.00
0165 506-01020  Geogrid Reinforcement C ass 1 4,614. 000 4,551. 000
Sy 0. 000 0. 00

2.75000 4,551. 000 12,515. 25



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

608- 00000

614- 00011

614-00012

625- 00000

626- 00000

626- 01113

627-00008

627-00013

627-30327

627-30332

627- 30408

C21832

21832-BID
HPP0252- 460

| TEM
DESCRI PTI ON

ROADWAY

*Concrete Sidewal k

*Si gn Panel

(Class 1)

*Si gn Panel

(Cass I1)

Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Preformed Pl astic Paverment Marking (Wrd-Synbol)

(Type 111)

*Preformed Pl astic Pavenment Marking (Xwal k- Stop Line)

(Type

*Pref ormed Thernopl astic Pavenent Marking (Shield)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
29. 300
sy
112. 00000
37.500
SF
21. 00000
30. 000
SF
22.00000
1. 000
LS
5, 000. 00000
1. 000
LS
70, 000. 00000
95. 000
DAY
68. 00000
56. 000
GAL
175. 00000
167. 000
GAL
42. 00000
432. 700
SF
15. 50000
856. 000
SF
15. 50000
90. 000
SF

15. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

29. 300
0. 000
29. 300

37.500
0. 000
37.500

30. 000
0. 000
30. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

95. 000
0. 000
95. 000

0. 000
44.000
44.000

20. 000
0. 000
20. 000

0. 000
111. 000
111. 000

0. 000
856. 000
856. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 10/ 12/ 2021

7,700

1,720

13, 268

.00

.00

.00

.00

.00

.00

00

.00

50

00

.00

08: 09: 40

AMOUNT

3, 281.

787.

660.

5, 000

70, 000

6, 460

7,700

840.

1,720

13, 268

60

50

00

00

00

00

00

00

50

00

.00



CONTI D: C21832 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21832-BID ESTI MATE RUN 10/ 12/ 2021
PRQJECT: HPP0252- 460 ESTI MATE NO 0003 08: 09: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00000  *Fl aggi ng 184. 000 184. 000
HOUR 0. 000 0. 00
18. 00000 184. 000 3,312.00
0230 630-00003 *Uni formed Traffic Control 134. 000 106. 000
HOUR 28. 000 2,604.00
93. 00000 134. 000 12, 462. 00
0235 630-00007 *Traffic Control Inspection 30. 000 15. 000
DAY 0. 000 0.00
45. 00000 15. 000 675. 00
0240 630-00012 *Traffic Control Management 33. 000 26. 000
DAY 7.000 2,800.00
400. 00000 33. 000 13, 200. 00
0245 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0250 630-80331 *Barricade (Type 3 F-A) (Tenporary) 10. 000 5. 400
EACH 0. 000 0. 00
65. 00000 5. 400 351. 00
0255 630-80341  *Construction Traffic Sign (Panel Size A) 50. 000 18. 000
EACH 0. 000 0. 00
30. 00000 18. 000 540. 00
0260 630-80342 *Construction Traffic Sign (Panel Size B) 20. 000 5. 400
EACH 0. 000 0. 00
30. 00000 5. 400 162. 00
0265 630-80343  *Construction Traffic Sign (Panel Size O) 10. 000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0. 00
0270 630-80344 *Construction Traffic Sign (Special) 64. 000 7.200
SF 0. 000 0. 00
13. 00000 7.200 93. 60
0275 630-80350 *Vertical Panel 20. 000 10. 800
EACH 0. 000 0.00

16. 00000 10. 800 172. 80



CONTI D:

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80358

0290

630- 80360

0295

630- 80380

0300

630- 80384

0305

700- 70010

0306

700- 70034

0310

700- 70016

0315

700- 70023

0320

700- 70034

0325 700-70111

C21832
21832-BID
HPP0252- 460

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Tubul ar Mar ker

F/ A M nor

Contract Revisions

F/ A Overwei ght Truck Disincentive

F/ A Fuel

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/A Uility Relocation

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

5. 000

EACH
1, 600. 00000
4. 000

EACH
350. 00000
80. 000

EACH
20. 00000
150. 000

EACH
10. 00000
210. 000

EACH
16. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0.010

FA
1. 00000
2, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.500
0. 000
4.500

2.700
0. 000
2.700

50. 400
0. 000
50. 400

130. 500
0. 000
130. 500

189. 000
0. 000
189. 000

0. 000
0. 000
0. 000

0. 000
-660. 000
-660. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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- 660.

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

08: 09: 40

AMOUNT

7, 200.

945,

1, 008.

1, 305.

3, 024.

- 660.

00

00

00

00

00

.00

00

.00

.00

.00

.00



CONTI D:

C21832
21832-BID
HPP0252- 460

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 8

ESTI MATE RUN 10/ 12/ 2021

08: 09: 40

| TEM
DESCRI PTI ON

AMOUNT

CAT NO0200

0330 700-70380

CAT NO0400

0335 620-00020

ROADWAY

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE

0. 000 0. 000

F A 0. 000

1. 00000 0. 000
CAT 0200 CURRENT AMI $  890,422.29%$

1. 000 1. 000

EACH 0. 000

500. 00000 1. 000
CAT 0400 CURRENT AMT  $ 500. 00 $
PRQJECT TOTAL CURRENT AMI $  890,922.29$%

48,933.88%

48,933.88%

805, 926. 36

806, 426. 36



